[TO-4825] Kindbody Jira Instance Governance & Cleanup Initiative

Created: 10/Oct/25 Updated: 05/Jan/26 Resolved: 30/Dec/25

Status:	Closed
Project:	Technology Operations Board
Components:	None
Fix versions:	None

Type:	Epic	**Priority:**	Low
Reporter:	Solounge Bowen	**Assignee:**	Solounge Bowen
Resolution:	Done	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	Outlook-A logo wit.png Jira Health Check Analysis.pdf SWx-Inv-1112.pdf
Issue links:	**Post-Incident Reviews** is reviewed by TO-4910 Implement JSM Asset Management Backlog
[Tech Ops] Vendor/ Issue Type:	Project/ Workflow/ DevOps - Jira/Atlassian
[TO] Key Performance Indicator:	Completion and accuracy of records, Data Quality & Safety Improvement, IT, Reduction of cost
KPI Measure:	Led Jira governance cleanup addressing security, compliance, and technical debt. Reduced monthly Jira spend by ~43%, removed orphaned automations and stale projects, restricted app installs, and established quarterly audit governance.
Request participants:	None

Description

Background

This initiative is required following a recent health check of our Jira instance conducted by Scleraworx. The vendor analysis confirmed several critical security, compliance, and configuration issues that currently pose a high risk to our operational stability and adherence to governance standards.

Key Issues Identified:

- **Security Risk:** All users currently have permission to install apps, creating a high risk for the introduction of vulnerabilities and instability.
- **Technical Debt:** We have excessive technical clutter, including **55 orphaned automations**, **34 unused work types**, and over **33 workflow screens** that require immediate cleanup and consolidation.
- **Compliance:** Our instance has been flagged with **Amber/Red status** in critical areas, including Data Residency and general Automation Governance.
- **Inefficiency:** The lack of standards and high number of stale projects prevent proper lifecycle management and system maintenance.

Next Steps

The following tasks, derived from the Scleraworx Priority Matrix, represent the necessary administrative and configuration work to secure and stabilize the platform. This Jira ticket will track the completion of these prioritized phases.

Phase 1: Critical Actions (Security & Stability)

Task	Detail
Restrict App Installation	Change permissions to allow **only Site Admins** to install new applications.
Remove Orphaned Automations	Remove the **55 unused/orphaned automations**.
Archive High-Priority Projects	Begin the archiving process for the **8 highest-priority stale projects**.
Remove Unused Trial Apps	Uninstall all unused free trial applications.

Phase 2: High Priority Actions (Cleanup & Governance)

Task	Detail
Remove Unused Work Types	Remove the **34 unused work types** across schemas.
Archive Remaining Projects	Archive the **remaining 7 stale projects**.
Consolidate Workflow Screens	Consolidate the current **33+ workflow screens to fewer than 10**.

Implement Quarterly Admin Review	Document and implement a process for **quarterly reviews of all admin access**.
Remove Unused Project Roles	Remove **4 unused project roles**.
Contact App Vendors	Reach out to the **6 identified app vendors** to confirm and document data residency support.

Phase 3: Medium Priority Actions (Standardization & Future-Proofing)

Task	Detail
Project Migration	Begin the phased migration of **25 team-managed projects to company-managed** projects.
Establish Project Lifecycle	Document the formal **project lifecycle governance**.
Create Standard Templates	Develop and implement **standard project templates**.

---------- Forwarded message ---------
From: **Dinesh Chander Raj T.S** <dinesh@scleraworx.io>
Date: Fri, Oct 10, 2025 at 3:32 PM
Subject: Analysis Report and Supporting Documentation
To: jasmine.sekhon@kindbody.com <jasmine.sekhon@kindbody.com>, Matt Ammlung <matthew.ammlung@kindbody.com>, Solounge Bowen <solounge.bowen@kindbody.com>, lori.reorowicz@kindbody.com <lori.reorowicz@kindbody.com>
Cc: Sazz Rahman <Sazz@scleraworx.io>, Matt Eonta <matt@scleraworx.io>, Cassel Fernandes <cassel@scleraworx.io>

Dear Team,

Thank you for your time during today's call. As discussed, I am sharing the comprehensive Jira health check analysis and findings for your review.

Attached: Jira Health Check Analysis and Findings (PDF)

Additional Resources:
The digital version of the analysis document and the complete meeting recording are accessible via the link below :
[Click Here]

Best regards,
Dinesh Chander Raj T S
Delivery Manager,
Customer Success Team,
Scleraworx Inc
11956 Bernardo Plaza Dr #1017
San Diego, CA 92128-2538

dinesh@scleraworx.io[www.scleraworx.io|http://www.scleraworx.io]

O: +1-858-527-7912

SCLERAWORX

Comments

Comment by Solounge Bowen [10/Oct/25]

Jira Health Check Analysis.pdf *(494 kB)*

Comment by Solounge Bowen [30/Dec/25]

I've recently recieved the newest invoice for our Jira instance and noticed a significant difference in the invoice amount compared to previous months. Ever since beginning this clean up in October 2025 , the invoice has since decreased.

Month	Invoice Amount
October 2025 SWx-Inv-1083	**$14,765.04**
November 2025	**$15,280.58**
December 2025	**$9,522.86**

SWx-Inv-1112.pdf

Proceeding to close off this ticket as I can confirm Jira has been fully cleaned and audited . I will proceed to run quarterly audits for Projects/Dashboards, and Agent vs Customer use

Generated at Wed Apr 08 17:44:14 UTC 2026 by Solounge Bowen using Jira 1001.0.0-SNAPSHOT#100291-rev:3b9a479e32a91e6b609b20067d09b2c03f3d28ef.